	(L)	Name	Duration	Start	Finish	Predecessors	Resource Names
1		Requirements Gathering	5 days	10/5/23 8:00 AM	16/5/23 5:00 PM		
2		Design and Architecture	10 days	17/5/23 8:00 AM	30/5/23 5:00 PM	1	Architects
		Architects	10 days	17/5/23 8:00 AM	30/5/23 5:00 PM		
3		Development and Codi	20 days	31/5/23 8:00 AM	27/6/23 5:00 PM	2	
4		Unit Testing	5 days	28/6/23 8:00 AM	4/7/23 5:00 PM	3	
5		Integration Testing	7 days	5/7/23 8:00 AM	13/7/23 5:00 PM	4	
6		System Testing	10 days	14/7/23 8:00 AM	27/7/23 5:00 PM	5	
7		User Acceptance Testi	7 days	28/7/23 8:00 AM	7/8/23 5:00 PM	6	Client
		Client	7 days	28/7/23 8:00 AM	7/8/23 5:00 PM		
8		Deployment And Rele	3 days	8/8/23 8:00 AM	10/8/23 5:00 PM	7	

